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In Decision No. 68922, dated August 29, 2006, the Arizona Corporation Commission 
(“A.C.C.” or “Commission”) approved the application of Hassayampa Utilities Company, Inc. 
(“HUC”) for a Certificate of Convenience and Necessity (,‘CC&N’) to provide wastewater utility 
service in Arizona. As part of Decision No. 68922, the Commission ordered HUC to docket 
various compliance items at various dates. 

On April 30, 2007, HUC filed a “Motion For Extension of Time” relating to four 
Commission required filings that were to be received from three separate sources: one with the 
Maricopa County Associations of Governments (“MAG”), two with the Maricopa County of 
Environmental Services Department (“MCESD”) and one with the Arizona Department of 
Environmental Quality (“ADEQ”). The extension items, their current due date and the Company 
proposed extension dates are shown below. 

Current Co. Proposed 
Item Description Due Date Due Date 

1) MAG 208 Plan. April 30,2007 April 30,2008 
2) Approval to Construct from MCESD. July 3 1,2007 July 31,2008 
3) Approval of Construction from MCESD. April 30,2008 April 30,2009 
4) Aquifer Protection Permit or Az. Pollutant April 30,2008 April 30,2009 

Discharge Elim. System Permit from ADEQ 

In its application, the Company stated that HUC has encountered unexpected delay(s) in 
obtaining the 208 plan amendment, and therefore requests that all four deadlines be extended by 
one year each. The Company provided information describing the process and its supporting 
rationale for the delay, including: 

0 “The ATC, AOC and APP cannot be issued until the 208 plan amendment is 
approved.” 

0 Because the property is located in unincorporated Maricopa County, MCESD 
must sponsor the 208 to MAG before MAG will further consider it. 
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The sponsor typically must also request a “letter of no objection” from any 
municipality within three miles of the proposed 208 service area. 

For Hassayampa Ranch, this request was made to the Town of Buckeye. 

MCESD, Hassayampa Ranch Ventures, L.L.C., and HUC attempted 
repeatedly to obtain a no objection letter from the Town of Buckeye. 

Buckeye refused to issue such a letter and ultimately issued an objection 
letter late last summer. This objection was based on Hassayampa Ranch’s 
decision to not be annexed into the Town. 

At that time, MCESD was not ready to sponsor the original HUC MAG 208 
plan Amendment (dated September 30,2005) without Buckeye’s support. 

HUC was coincidentally in a position to expand and regionalize their 208 
Plan Amendment to include Belmont and 33gth Avenue developments and, 
with MCESD’s input, submitted a new 208 Plan Amendment in October 
2006, which consolidated HUC’s Hassayampa Ranch service area with these 
other developments into the HUC Northeast 208 Plan Amendment (HUC NE 
208). 

As of February 27, 2007, HUC has MCESD sponsorship, despite Buckeye’s 
repeated objections, of the HUC NE 208. 

HUC is now working with MAG to prepare a final draft version to be brought 
to the public and MAG committees. 

HUC anticipates obtaining local approval with MAG by September 2007. 

HUC hopes to have ADEQ certification by October 2007. 

The HUC NE 208 would then be sent to the EPA, which has 120 days to 
review. 

The Company’s position is that if the MAG, ADEQ and EPA approval milestones are 
reached, the HUC NE 208 (Compliance Item #1, above) will be hlly approved in February 2008. 
The Company could then begin the 12-15 month process for obtaining the other approvals - 
including the Approval to Construct and Approval of Construction from MCESD and the Aquifer 
Protection Permit (or the Arizona Pollutant Discharge Elimination System permit (“AZPDES”)) 
from ADEQ (Compliance Item Numbers 2, 3 and 4, above). The Company therefore requests that 
the Commission provide a one year extension on each compliance item. 
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Staff reviewed the “Motion for Extension of Time” document filed by the Company and 
believes that the reasons provided are reasonable and that a one-year time extension is reasonable. 
Additionally, Staff recommends that the Company should not be allowed another time extension 
for these items. 

Therefore, based on the information provided in the application and based on Staffs 
recommendation, Staff does not object to the Company’s request for separate one year extensions 
on the filing dates for the MAG 208 Plan, Approval to Construct, Approval of Construction and 
the Aquifer Protection Permit / AZPDES permit - or with the Company’s resulting due dates 
(outlined on page one of this report). However, Staff does recommend that the Company receive 
no further extensions on the Compliance items discussed herein. 
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Originator: Brian K. Bozzo 
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